

# NEIGHBORHOOD UPDATE

HIGHLAND HOSPITAL  
ACUTE TOWER  
REPLACEMENT  
PROJECT



The Specialty Care Center has reached another milestone with installation of structural steel! To reflect on all of the Specialty Care Center milestones this past year, continue to page two.

## UPCOMING CONSTRUCTION ACTIVITIES

### DECEMBER 2011

- Installation of structural steel for the Specialty Care Center continues.
- Installation of electrical lines underground along Stuart Street & East 31<sup>st</sup> Street concludes Saturday, December 10th.
- Installation of plumbing, HVAC, and electrical for the Specialty Care Center begins.
- Installation of site utility work for the Acute Care Tower continues.
- Installation of gas lines along 14<sup>th</sup> Avenue begins. This work will involve periodic, temporary lane closures along 14<sup>th</sup> Avenue.
- Saturday work (December 3rd) is anticipated for the Stuart Street & East 31st Street work. Operations on the site will begin at 8 am and complete no later than 5 pm. No equipment or activities will be allowed to begin until 9 am.

### JANUARY 2012

- Installation of structural steel for the Specialty Care Center continues.
- Installation of plumbing, HVAC, and electrical for the Specialty Care Center continues.
- Installation of site utility work for the Acute Care Tower continues.
- Demolition of the C, D, & F Wings begins.

### FEBRUARY 2012

- Installation of plumbing, HVAC and electrical for the Specialty Care Center continues.
- Installation of exterior skin for the Specialty Care Center begins.
- Installation of site utility work for the Acute Care Tower continues.
- Demolition of the C, D, & F Wings continues.

*The above dates are approximations. Neighborhood updates will be provided on a monthly basis and more frequently when needed.*

## FOR MORE INFORMATION

### GENERAL SERVICES AGENCY

Ann Ludwig, Program Manager  
County of Alameda  
510-208-9552  
ann.ludwig@acgov.org

### ACMC INFORMATION

Jerri Randrup, Director of Corporate  
Communications  
Alameda County Medical Center  
510-437-8479  
jrandrup@acmedctr.org

PLEASE VISIT OUR WEBSITE AT [WWW.HIGHLANDATR.ORG](http://WWW.HIGHLANDATR.ORG)



**If you have immediate safety or nuisance concerns,  
please call the 24-hour Highland ATR Hotline at  
(510) 227-0392**

# SPECIALTY CARE CENTER - 2011 IN PICTURES



January 2011



February 2011



March 2011



April 2011



May 2011



June 2011



July 2011



August 2011



September 2011



October 2011



November 2011



December 2011

## Pictures:

1. January 2011: Drilling holes for beams that became the retaining wall.
2. February 2011: Prepping for the shoring tiebacks.
3. March 2011: The retaining wall.
4. April 2011: Demolition of the V Building.
5. May 2011: Completion of V Building demolition.
6. June 2011: Shoring wall with water diversion material.
7. July 2011: Concrete pour on top of footings.
8. August 2011: Installation of rebar.
9. September 2011: Reinforcement placed on vapor barrier.
10. October 2011: Parking Garage ramp installation.
11. November 2011: Installation of additional level on parking garage.
12. December 2011: Installation of Structural Steel.